
The right work, at the right time, with the right people

With Rimses Planning, we offer you the right tools for planning 
your maintenance work within the framework of the Mainte-
nance Management System. The planning system takes into ac-
count the availability of your employees, materials, work tools 
and, last but not least, the measures needed to safely carry out 
the work at hand. 

WORK PREPARATION: THE BASIS OF EVERY PLANNING
Work preparation lies behind the various conditions that you en-
ter into the system and which must be taken into account when 
planning the maintenance activities: 

•	 Timing: Do systems need to be shut down to carry out the 
maintenance activities? What timing is possible and desir-
able for carrying out maintenance? 

•	 Materials: Which spare parts and replacement parts are 
needed to carry out the scheduled maintenance activities?

•	 People: Who has the right expertise, internally or exter-
nally, to successfully carry out the scheduled maintenance 
activities?

•	 Safety requirements: Does the installation first have to be 
secured with Lockout-Tagout? Is the required work permit 
available? Does safety have to be validated before the 
start of the work activities?

Rimses allows you to quickly and easily integrate all this in-
formation into the work order to ensure that it is also available 

when planning the work activities. Rimses proactively provides 
information on the availability of employees and materials and 
checks whether the work may be carried out.

PLAN YOUR WORK EASILY ON A WEEKLY OR DAILY BASIS
The graphical planning board allows you to see at a glance 
which work needs to be done per department, shift, production 
installation, priority, discipline, etc. 

You can easily and quickly assign the work that needs to be 
carried out to one or more maintenance employees by simply 
dragging the work order from the list to the planning board. This 
immediately shows you the capacity utilization and allows for 
further optimization.  

Rimses also immediately displays any employee absences and 
warns you accordingly if you try to assign work to them. Color 
markings indicate the work activities that require your attention 
and the degree of completion of the scheduled work. 

RIMSES PLANNING

Does your company already have a maintenance planning policy in place? Do you have the right tools to carry it out? Do you know your mainte-
nance planning schedule for the coming months? 

Studies have shown that too few companies have a maintenance planning policy in place. But it is clear that good planning is the best basis for ef-
fectively managing your maintenance needs and implementing a proactive policy, which in turn improves your asset performance. Effective planning 
reduces downtime, lowers costs, and helps you increase production capacity and improve quality. 
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In short, it enables you, as the person responsible for maintenance, 
to optimize the distribution and scheduling of the necessary work 
on a daily and weekly basis.  But the planning board offers you even 
more options. It is also an interactive communication tool with the 
maintenance employees and the production employees. They can 
consult the board to see how the work is progressing.

OBTAIN INSIGHT INTO CAPACITY UTILIZATION
Once you get a taste of planning, you will of course want more. 
You will also want to obtain long-term insight into the work that 
needs to be done. If you carry out proper work preparation and 
also schedule preventive maintenance, Rimses will already 
know a great deal about the future work. 

Using the graphical capacity planning tool, you can also add the 
capacity available from your departments and/or teams. This im-
mediately shows you when and where you may have a potential 
capacity shortage and may therefore need to call in assistance 
from service partners. 

This planning tool is also a simulation tool and allows you to ex-
plore various planning options for future work activities based on 
the preventive maintenance and to evaluate their impact. 

Such a simulation makes it easy to implement your long-term 
planning: with a simple click, you can then transfer the overall 
planning to the actual planning dates. 

SCHEDULE MAINTENANCE THAT CAN BE PLANNED IN 
ADVANCE
Would you like to know when the next round of maintenance 
activities is scheduled? With the planning board for preventive 
maintenance, you can choose all the planned maintenance, on 
the basis of work orders and/or prognoses, for each group of as-

sets up to a year beforehand. 
You can also immediately display the other work for the asset 
group down to the level of individual assets. With the planning 
board, you can change the dates of work orders and prognoses 
and adjust the planning accordingly.

INTERESTED?
Read more on our website www.rimses.com or contact us via 
infoRimses@Realdolmen.com.

The advantages in a 
nutshell

•	 Simple: Using drag and drop, you can assign 
maintenance employees to the work in question 
and receive immediate confirmation that the work 
is feasible.

•	 Easy to follow: Color codes help you to focus on 
priorities, the progress of the work at hand, and 
qualifications.

•	 Better collaboration: The planning boards facili-
tate cooperation between production employees, 
the maintenance department, and technicians.

•	 More margin and flexibility: Improved preparation, 
planning, and cooperation result in better soluti-
ons and performance of your assets. 


